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ESTIMATE RUN 09/13/2011

ESTIMATE SUMMARY 07:59:01

CONTID: C17734         ESTIMATE NO: 0010 PROG 2005

PCN: 17734-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 177:UNIVERSITY CONCRETE PAVE & SLAB REPAIR PERCENT TIME:

PROJECT NO: STA177A-007                   

SH 177:UNIVERSITY CONCRETE PAVE & SLAB REPAIR

NAME OF ROAD: 177A

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 08/29/2011 DATE TIME STARTED 10/18/2010

2350 E. 70TH AVE. DATE LET 09/16/2010 DATE WORK BEGAN 10/18/2010

P.O. BOX 358 DATE AWARDED 09/23/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/05/2010 DATE ACCEPTED

DENVER CO 80229     303-286-8500 DATE NOTICE TO PROCEED 10/18/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,326,767.05 PARTICIPATING $ $ 595,453.68

AWARD PROJECT AMT: 3,107,176.94 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -4.63

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.38

CALENDAR DAYS

CALENDAR DAYS

74.44%

850,413.05

595,453.68

595,449.05

595,449.05

$

$

$

$

2,476,354.00

0.00

2,476,354.00

139,186.37

2,615,540.37

-46,607.65

0.00

2,568,932.72

0.00

AMOUNT DUE 2,568,932.72 595,449.05

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 595,449.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOUGLAS, REGION 6

JEFFERSON, REGION 6

266.0 TIME ALLOW: 276

ORIG TIME ALLOW: 276
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PCN: 17734-BID    ESTIMATE RUN 09/13/2011

PROJECT: STA177A-007                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:59:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Inlet 2.000

0.000

202-00019  
 

4.000

EACH

494.50000 989.002.000

0.00

0010 Removal of Manhole 0.000

0.000

202-00021  
 

1.000

EACH

915.00000 0.000.000

0.00

0015 Removal of Slope and Ditch Paving 1,656.000

0.000

202-00026  
 

1,656.000

SY  

7.50000 12,420.001,656.000

0.00

0020 Removal of Pipe 0.000

13.000

202-00035  
 

13.000

LF  

46.00000 598.0013.000

598.00

0025 Removal of Concrete Median Cover Material 2,932.000

0.000

202-00190  
 

3,474.000

SY  

3.50000 10,262.002,932.000

0.00

0030 Removal of Sidewalk 387.000

293.000

202-00200  
 

900.000

SY  

8.00000 5,440.00680.000

2,344.00

0035 Removal of Curb and Gutter 3,785.500

1,641.500

202-00203  
 

6,449.000

LF  

3.76000 20,405.525,427.000

6,172.04

0040 Removal of Concrete Curb Ramp 80.000

65.000

202-00206  
 

160.000

SY  

4.50000 652.50145.000

292.50

0045 Removal of Concrete Pavement 11,901.000

1,775.000

202-00210  
 

14,114.000

SY  

6.20000 84,791.2013,676.000

11,005.00

0050 *Removal of Pavement Marking 2,398.250

1,130.000

202-00250  
 

4,971.000

SF  

2.50000 8,820.633,528.250

2,825.00

0055 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

1.000

L S 

6,959.50000 0.000.000

0.00
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PCN: 17734-BID    ESTIMATE RUN 09/13/2011

PROJECT: STA177A-007                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:59:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Clean Culvert (Special) 0.000

0.000

202-04003  
 

9.000

EACH

831.00000 0.000.000

0.00

0061 Clean Culvert (Special) 4,775.000

0.000

202-04003  
 

4,775.000

EACH

1.00000 4,775.004,775.000

0.00

0065 *Sandblasting 0.000

0.000

202-05150  
 

4,700.000

SF  

1.50000 0.000.000

0.00

0070 Unclassified Excavation 1,409.500

0.000

203-00000  
 

2,000.000

CY  

17.00000 23,961.501,409.500

0.00

0075 Potholing 31.250

8.000

203-01597  
 

50.000

HOUR

177.00000 6,947.2539.250

1,416.00

0080 *Sweeping (With Pickup Broom) 34.000

6.000

203-01622  
 

60.000

HOUR

145.00000 5,800.0040.000

870.00

0085 Structure Backfill (Flowable Fly Ash) 0.000

160.000

206-00066  
 

250.000

CY  

65.50000 10,480.00160.000

10,480.00

0090 Erosion Log 900.000

10.000

208-00005  
 

910.000

LF  

6.50000 5,915.00910.000

65.00

0095 Silt Fence 0.000

0.000

208-00020  
 

100.000

LF  

2.50000 0.000.000

0.00

0100 Gravel Bag 170.000

38.000

208-00034  
 

208.000

LF  

4.00000 832.00208.000

152.00

0105 Concrete Washout Structure 0.000

1.000

208-00045  
 

1.000

EACH

1,149.00000 1,149.001.000

1,149.00
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PCN: 17734-BID    ESTIMATE RUN 09/13/2011

PROJECT: STA177A-007                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:59:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Storm Drain Inlet Protection 12.000

0.000

208-00050  
 

23.000

EACH

114.50000 1,374.0012.000

0.00

0115 Vehicle Tracking Pad 5.000

0.000

208-00070  
 

5.000

EACH

793.00000 3,965.005.000

0.00

0120 Removal and Disposal of Sediment (Labor) 21.000

0.000

208-00103  
 

50.000

HOUR

64.00000 1,344.0021.000

0.00

0125 Removal and Disposal of Sediment (Equipment) 16.000

0.000

208-00105  
 

50.000

HOUR

53.00000 848.0016.000

0.00

0130 *Erosion Control Supervisor 587.500

61.500

208-00205  
 

900.000

HOUR

80.50000 52,244.50649.000

4,950.75

0135 Reset Ground Sign 0.000

0.000

210-00810  
 

6.000

EACH

175.00000 0.000.000

0.00

0140 *Reset Traffic Signal Face 20.000

0.000

210-00830  
 

26.000

EACH

94.50000 1,890.0020.000

0.00

0145 *Reset Fire Preemption Unit and Timer 0.000

0.000

210-00866  
 

2.000

EACH

1,018.50000 0.000.000

0.00

0150 Replace Concrete Pavement 426.000

644.000

210-03100  
 

1,259.000

SY  

102.00000 109,140.001,070.000

65,688.00

0155 Adjust Manhole 2.000

1.000

210-04010  
 

3.000

EACH

348.50000 1,045.503.000

348.50

0160 Modify Inlet 2.000

0.000

210-04020  
 

3.000

EACH

2,074.50000 4,149.002.000

0.00
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PCN: 17734-BID    ESTIMATE RUN 09/13/2011

PROJECT: STA177A-007                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:59:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Soil Binder 0.000

0.000

213-00100  
 

0.500

ACRE

1,100.00000 0.000.000

0.00

0166 Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000

SY  

3.35000 0.000.000

0.00

0170 Aggregate Base Course (Class 5) 2,791.800

0.000

304-05000  
 

4,000.000

TON 

24.00000 67,003.202,791.800

0.00

0175 Hot Mix Asphalt (Patching) (Asphalt) 200.670

0.000

403-00720  
 

200.670

TON 

166.00000 33,311.22200.670

0.00

0180 Concrete Pavement (9-1/2 Inch) 9,281.000

931.000

412-00950  
 

11,250.000

SY  

45.40000 463,624.8010,212.000

42,267.40

0180 MATERIAL ALLOWANCE Steel 0.000

0.000SY  

45.40000 0.000.000

0.00

0185 Concrete Pavement (9 1/2 Inch) (Fast Track) 2,484.000

940.000

412-00952  
 

4,000.000

SY  

64.75000 221,704.003,424.000

60,865.00

0185 MATERIAL ALLOWANCE Steel 0.000

0.000SY  

64.75000 0.000.000

0.00

0190 Routing and Sealing Concrete Pavement Cracks 0.000

0.000

412-15000  
 

1,000.000

LF  

2.00000 0.000.000

0.00

0195 Hot Poured Concrete Joint Sealant 0.000

0.000

412-19000  
 

1,000.000

LF  

13.00000 0.000.000

0.00

0197 Geotextile (Reinforcement) Soil Reinforcement 1,649.000

0.000

420-00300  
 

1,800.000

SY  

4.25000 7,008.251,649.000

0.00
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PCN: 17734-BID    ESTIMATE RUN 09/13/2011

PROJECT: STA177A-007                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:59:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *Drilled Caisson (36 Inch) 19.000

0.000

503-00036  
 

19.000

LF  

246.50000 4,683.5019.000

0.00

0205 *Drilled Caisson (48 Inch) 42.000

0.000

503-00048  
 

42.000

LF  

284.00000 11,928.0042.000

0.00

0210 *Drilled Caisson (54 Inch) 84.000

0.000

503-00054  
 

84.000

LF  

332.50000 27,930.0084.000

0.00

0215 Concrete Slope and Ditch Paving (Reinforced) 224.000

8.500

507-00100  
 

232.500

CY  

359.00000 83,467.50232.500

3,051.50

0220 Reinforcing Steel 0.000

0.000

602-00000  
 

1,000.000

LB  

0.75000 0.000.000

0.00

0225 Inlet Type R  L 10 (5 Foot) 2.000

0.000

604-19205  
 

2.000

EACH

5,349.00000 10,698.002.000

0.00

0230 Inlet Type R  L 10 (10 Foot) 0.000

0.000

604-19210  
 

1.000

EACH

6,527.50000 0.000.000

0.00

0235 Manhole Special 0.000

2.000

604-39000  
 

2.000

EACH

42,343.00000 84,686.002.000

84,686.00

0240 Fence (Plastic) 648.000

0.000

607-11525  
 

648.000

LF  

4.00000 2,592.00648.000

0.00

0245 Concrete Sidewalk 560.000

314.000

608-00000  
 

1,217.000

SY  

28.50000 24,909.00874.000

8,949.00

0250 Concrete Curb Ramp 80.000

35.000

608-00010  
 

240.000

SY  

68.00000 7,820.00115.000

2,380.00
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PCN: 17734-BID    ESTIMATE RUN 09/13/2011

PROJECT: STA177A-007                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:59:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 Truncated Domes 8.000

41.000

608-00015  
 

49.000

SF  

45.50000 2,229.5049.000

1,865.50

0260 Curb and Gutter Type 2 (Section I-B) 399.000

433.000

609-21010  
 

3,418.000

LF  

14.50000 12,064.00832.000

6,278.50

0265 Curb and Gutter Type 2 (Section II-B) 1,353.000

1,198.000

609-21020  
 

3,023.000

LF  

14.00000 35,714.002,551.000

16,772.00

0270 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

11,475.000

SF  

3.00000 0.000.000

0.00

0275 Median Cover Material (Concrete) 6,872.000

7,850.000

610-00030  
 

18,682.000

SF  

2.50000 36,805.0014,722.000

19,625.00

0280 Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

19.000

EACH

60.00000 0.000.000

0.00

0285 Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

3.000

EACH

84.00000 0.000.000

0.00

0290 Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

10.000

EACH

84.50000 0.000.000

0.00

0295 *2 Inch Electrical Conduit (Bored) 715.000

132.000

613-00206  
 

950.000

LF  

9.00000 7,623.00847.000

1,188.00

0300 *3 Inch Electrical Conduit (Bored) 715.000

0.000

613-00306  
 

1,900.000

LF  

9.50000 6,792.50715.000

0.00

0305 *2 Inch Electrical Conduit (Plastic) 40.000

385.000

613-01200  
 

450.000

LF  

7.50000 3,187.50425.000

2,887.50
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PCN: 17734-BID    ESTIMATE RUN 09/13/2011

PROJECT: STA177A-007                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:59:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 *3 Inch Electrical Conduit (Plastic) 0.000

131.000

613-01300  
 

750.000

LF  

8.50000 1,113.50131.000

1,113.50

0315 *Pull Box (Special) 0.000

8.000

613-07000  
 

10.000

EACH

498.50000 3,988.008.000

3,988.00

0320 Pull Box (24"x36"x24") 0.000

3.000

613-07023  
 

8.000

EACH

750.50000 2,251.503.000

2,251.50

0325 *Pull Box (24"x36"x18") 1.000

4.000

613-07034  
 

5.000

EACH

697.00000 3,485.005.000

2,788.00

0330 *Pull Box (30"x48"x24") 0.000

1.000

613-07040  
 

2.000

EACH

928.50000 928.501.000

928.50

0335 *Wiring 0.250

0.500

613-10000  
 

1.000

L S 

13,831.50000 10,373.630.750

6,915.75

0340 *Luminaire High Pressure Sodium (250 Watt) 0.000

4.000

613-70250  
 

7.000

EACH

305.50000 1,222.004.000

1,222.00

0345 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

47.000

SF  

18.50000 0.000.000

0.00

0350 Sign Panel (Class II) 0.000

0.000

614-00012  
 

45.000

SF  

20.00000 0.000.000

0.00

0355 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

3.000

EACH

424.50000 0.000.000

0.00

0360 *Pedestrian Signal Face (16) (Countdown) 0.000

8.000

614-70150  
 

14.000

EACH

477.00000 3,816.008.000

3,816.00
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PCN: 17734-BID    ESTIMATE RUN 09/13/2011

PROJECT: STA177A-007                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:59:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 *Traffic Signal Face (12-12-12) 0.000

19.000

614-70336  
 

34.000

EACH

536.00000 10,184.0019.000

10,184.00

0370 *Traffic Signal Face (12-12-12-12-12) 0.000

2.000

614-70560  
 

2.000

EACH

879.00000 1,758.002.000

1,758.00

0375 *Pedestal Pole (3 Foot 6 Inch) 0.000

1.000

614-72858  
 

2.000

EACH

1,072.00000 1,072.001.000

1,072.00

0380 *Loop Detector Wire (Prefab) Special 240.000

0.000

614-72871  
 

1,820.000

LF  

8.00000 1,920.00240.000

0.00

0385 *Loop Detector (Micro Type) 0.000

0.000

614-72872  
 

4.000

EACH

975.50000 0.000.000

0.00

0390 *Loop Detector Wire 0.000

3,298.000

614-72875  
 

3,298.000

LF  

3.50000 11,543.003,298.000

11,543.00

0395 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

1.000

EACH

10,348.00000 0.000.000

0.00

0395 MATERIAL ALLOWANCE 8,500.000

0.000DOL 

1.00000 8,500.008,500.000

0.00

0400 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 0.375

0.000

614-81165  
 

2.000

EACH

18,158.50000 6,809.440.375

0.00

0400 MATERIAL ALLOWANCE Traffic signal poles 28,591.000

0.000DOL 

1.00000 28,591.0028,591.000

0.00

0405 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 0.375

3.625

614-81175  
 

4.000

EACH

21,824.50000 87,298.004.000

79,113.81
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PCN: 17734-BID    ESTIMATE RUN

PROJECT: STA177A-007                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 MATERIAL ALLOWANCE Traffic signal poles 67,000.000

-3.630DOL 

1.00000 66,996.3766,996.370

-3.63

0410 *Traffic Signal Pedestal Pole Aluminum 0.000

2.000

614-84100  
 

4.000

EACH

1,222.50000 2,445.002.000

2,445.00

0415 *Controller (Type 170E-HC11) 0.000

1.000

614-86246  
 

2.000

EACH

23,181.00000 23,181.001.000

23,181.00

0415 MATERIAL ALLOWANCE Traffic signal equipment 35,100.000

-1.000DOL 

1.00000 35,099.0035,099.000

-1.00

0416 Added Item (Dollar)/ Vehicle Detection Camera (install 
only)

1,100.460

0.000

900-00006  
 

1,100.460

DOL 

1.00000 1,100.461,100.460

0.00

0420 Detour Pavement 3,094.000

0.000

621-00450  
 

3,094.000

SY  

41.00000 126,854.003,094.000

0.00

0425 *Construction Surveying 0.763

0.200

625-00000  
 

1.000

L S 

19,000.00000 18,297.000.963

3,800.00

0430 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

232,000.00000 232,000.001.000

0.00

0435 Public Information Services 0.500

0.000

626-01000  
 

1.000

L S 

18,661.50000 9,330.750.500

0.00

0440 *Epoxy Pavement Marking 3.000

2.500

627-00005  
 

11.000

GAL 

174.50000 959.755.500

436.25

0445 *Pavement Marking Paint (Low VOC Solvent Base) 68.000

5.000

627-00012  
 

184.000

GAL 

64.00000 4,672.0073.000

320.00
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PCN: 17734-BID    ESTIMATE RUN 09/13/2011

PROJECT: STA177A-007                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:59:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 *Preformed Plastic Pavement Marking (Type II) 576.250

397.000

627-02001  
 

4,971.000

SF  

11.50000 11,192.38973.250

4,565.50

0455 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 121.670

1,260.000

627-30332  
 

4,700.000

SF  

8.00000 11,053.361,381.670

10,080.00

0456 8 In Pavement Marking Tape (Removable) 438.000

0.000

627-00026  
 

500.000

LF  

5.50000 2,409.00438.000

0.00

0460 *Flagging 1,295.500

239.250

630-00000  
 

1,534.750

HOUR

20.50000 31,462.381,534.750

4,904.63

0465 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

40.000

HOUR

43.50000 0.000.000

0.00

0470 *Traffic Control Vehicle 0.000

0.900

630-00004  
 

1.000

EACH

2,171.50000 1,954.350.900

1,954.35

0475 *Traffic Control Inspection 100.000

1.000

630-00007  
 

120.000

DAY 

380.00000 38,380.00101.000

380.00

0480 *Traffic Control Management 163.000

27.000

630-00012  
 

250.000

DAY 

543.00000 103,170.00190.000

14,661.00

0485 *Flashing Beacon (Portable) 1.000

1.700

630-80001  
 

3.000

EACH

651.50000 1,759.052.700

1,107.55

0490 *Barricade (Type 3 M-A) (Temporary) 5.000

4.000

630-80335  
 

11.000

EACH

108.50000 976.509.000

434.00

0495 *Construction Traffic Sign (Panel Size A) 15.500

12.400

630-80341  
 

31.000

EACH

54.50000 1,520.5527.900

675.80
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0500 *Construction Traffic Sign (Panel Size B) 36.000

28.800

630-80342  
 

89.000

EACH

54.50000 3,531.6064.800

1,569.60

0505 *Construction Traffic Sign (Special) 60.500

52.900

630-80344  
 

126.000

SF  

54.50000 6,180.30113.400

2,883.05

0510 *Portable Message Sign Panel 1.500

1.200

630-80355  
 

3.000

EACH

5,429.00000 14,658.302.700

6,514.80

0515 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

1.200

630-80358  
 

3.000

EACH

2,171.50000 5,863.052.700

2,605.80

0520 *Drum Channelizing Device 130.000

104.000

630-80360  
 

260.000

EACH

32.50000 7,605.00234.000

3,380.00

0525 Concrete Barrier (Temporary) 1,334.000

1,067.200

630-80370  
 

2,668.000

LF  

21.00000 50,425.202,401.200

22,411.20

0530 *Traffic Cone 120.000

96.000

630-80380  
 

300.000

EACH

1.00000 216.00216.000

96.00

0535 Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

5.000

DAY 

581.00000 0.000.000

0.00

0540 *Impact Attenuator (Temporary) 3.500

2.800

630-85010  
 

8.000

EACH

325.50000 2,050.656.300

911.40

0541 Added Item (Each)/ Impact Attenuator (Quadguard)(Temp.) 4.000

0.000

900-00007  
 

4.000

EACH

11,850.00000 47,400.004.000

0.00

0545 *Mobile Attenuator 8.000

1.000

630-85041  
 

25.000

DAY 

271.50000 2,443.509.000

271.50
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0550 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0555 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0560 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

46,000.000

F A 

1.00000 0.000.000

0.00

0565 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0570 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0575 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

512.000

HOUR

1.00000 0.000.000

0.00

0580 F/A OJT Colorado Training Program 1,000.000

0.000

700-70022  
 

1,000.000

F A 

1.00000 1,000.001,000.000

0.00

0585 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0590 F/A Landscape Restoration 0.000

0.000

700-70034  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0595 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0600 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

10,000.000

F A 

1.00000 0.000.000

0.00
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0620 Added Item (Dollar)/ 4,926.200

0.000

900-00006  
 

4,926.200

DOL 

1.00000 4,926.204,926.200

0.00

0630 Added Item (Dollar)/ DALCO Industies Lien -15,900.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -15,900.00-15,900.000

0.00

0631 Added Item (Dollar)/ WESTCO Distibution Lien 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

CAT 2,576,085.84595,449.053,282,683.30CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0196 Geotextile (Reinforcement) Geotextile(Soil 
Reinforcement)

0.000

0.000

420-00300  
 

747.000

SY  

4.25000 0.000.000

0.00

0605 Field Office (Class 1) 1.000

0.000

620-00001  
 

1.000

EACH

23,000.00000 23,000.001.000

0.00

0610 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0615 Sanitary Facility 1.000

0.000

620-00020  
 

2.000

EACH

1,454.50000 1,454.501.000

0.00

CAT 39,454.500.0044,083.75CURRENT AMT0400 $ $ $

$ 2,615,540.34595,449.05$3,326,767.05$CURRENT AMTPROJECT TOTAL


